From: Richard Fetzer/R3/USEPA/US

Sent: 6/28/2012 10:13:15 AM

To: "Mikal Shabazz" <Shabazz.Mikal@epamail.epa.gov>; "williams jacqueliner@epa.gov”
<williams.jacqueliner@epa.gov>

CC: "joanna mcdonald” ¢ Ex. 6 - Personal Privacy | "heston.gerald@epa.gov" <heston.gerald@epa.gov>

Subject: Dimock ERRS increase request

Mikal/Jackie,

| have now been given the green light to increase the ERRS (Kemron) ceiling by $85,000. Attached is the IGCE for that
increase. The scope remains the same and the reason for the increase is to fund a longer period of time to provide
alternate water (see TO Scope).

Since the contractor has less than $10,000 left in their available funds, we need this processed asap. Please let me
know if you need any additional information. The period of performance (if not already) should be extended to August 31,
2012 (including TO closeout) | Ex. 4 - CBI
thanks the the quick turnaround:

Rich

Richard M. Fetzer

Federal On-Scene Coordinator

100 Gypsum Road

Stroudsburg, PA 18360

(215) 341-6307 - June to August ERRS IGCE for Ceiling Increase.xlsx
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